

Silver Lake Infrastructure Improvement Project Silver Lake, Minnesota



SILAK 171969

Project Update

Project Contacts

SEH (Engineer)

1390 Hwy 15 S, Suite 200
PO Box 308
Hutchinson, MN 55350

Dillon Boggess

Resident Project Representative
320.333.7545 (Cell)
dboggess@sehinc.com

Sam Fink, PE (Lic. MN, NE)
Project Manager
763.447.1341 (Cell)
sfink@sehinc.com

Brody Bratsch, PE (Lic. MN)
Project Engineer
320.223.8418 (Cell)
bbratsch@sehinc.com

Contractor

R & R Excavating, Inc.
1149 Hwy 22 S
Hutchinson, MN 55350
Office: 320.587.5918

City of Silver Lake

308 Main Street W
Silver Lake, MN 55381
320.327.2412

Diane Petersen
City Clerk


Chris Penaz
Public Works Director

April 9, 2025 | Project Update No. 4

This letter is being sent to inform you of construction activity on the above-referenced project.

IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.

The contractor will continue reclaiming the existing street pavement in the areas clouded in red and blue on the map through the end of the week. **Please avoid streetside parking in these areas.**



Removals will begin in the red areas once the reclaimed material has been removed. Residents will need to park on adjacent streets and walk to their homes. **Residents in the red areas should expect no access to driveways once underground utility construction begins.** If you intend to walk across your neighbor's yard for access to your home during this time, please talk to your neighbor and ask their permission before doing so.

In the blue areas, the reclaimed roadway will be leveled and compacted, and will then be drivable. Once compacted, residents in the blue areas may park on the street until further notice. **You will still have access to your driveway during this phase of the project.**

Preliminary televising of sanitary sewer mains and services is currently being obtained in the red and blue areas, as well as on Frank Street from Lane Avenue to Oliver Avenue (Area 3). Televising is expected to be completed within about a week.

Construction is usually very interesting to children. However, there are many hazards on a construction site, and even the safest work area can be dangerous. The large equipment has a lot of blind spots and it is hard to see everything or everyone. Do not climb on or play near dirt piles, equipment, or work areas. Your cooperation in keeping children (and pets) away from the work area and equipment at all times is required and appreciated.

We encourage all residents to sign up to receive the weekly Project Update letters by email. This is the best way for you to stay informed in a timely manner. If you are interested in receiving future Project Updates by e-mail, please send your name, property address, and e-mail address to Julie Brinkman at jbrinkman@sehinc.com. (Any mailings will be sent blind

(Continued on Back)

Email List:



Text List:



copy so that your email address will be kept confidential.) You may also sign up for the City's email or text messaging service to stay up to date on City announcements and updates:

Email List:

<https://lp.constantcontactpages.com/sl/VQhZlrO>

Text List

<https://lp.constantcontactpages.com/sl/OB72rLD>

Please remember that schedules can change at a moment's notice because of weather, delays by subcontractors, or other unforeseen events.

If you have any questions or concerns, please contact Dillon, Sam, or Brody.

Short Elliott Hendrickson Inc.
1390 Highway 15 South, Suite 200
P.O. Box 308
Hutchinson, MN 55350-0308



Project Update

Silver Lake Infrastructure Improvement Project
Silver Lake, Minnesota

Affirmative Action–Equal Opportunity Employer